

THIRD MEETING

**PROJECT „PROMOTION AND DEVELOPMENT OF NATURAL AND CULTURAL HERITAGE OF BULGARIAN – GREEK CROSS-BORDER REGION THROUGH SMART AND DIGITAL TOOLS“,
ACRONYM „eTOURIST“, SUBSIDY CONTRACT № B2.6C.07/09.10.2017**

On 2.10.2018 r. in Alexandroupoulos in Greece, the 3rd Project meeting on the project „Promotion and development of natural and cultural heritage of Bulgarian – Greek cross-border region through smart and digital tools“, with acronym „eTOURIST“, Subsidy contract № B2.6c.07/09.10.2017 was held. The meeting was hosted by the Project Beneficiary 3 – Ethnological Museum of Thrace.

The meeting was attended by 6 representatives of the four partners from Bulgaria and Greece as follows:

- Rayna Yovcheva, representative of LB. Regional Municipalities Association “Maritza”;
- Anna Nenova-Peeva, representative of LB. Regional Municipalities Association “Maritza”;
- Thalia Vrachiologlou, representative PB2. Dimossineteristiki Evros S.A;
- Mansoudis Evangelos, Project manager and representative of PB3. Ethnological Museum of Thrace;
- Aggeliki Giannakidou, President of the board of Ethnological Museum of Thrace (PB3);
- George Bekiaridis, representative PB4. Active Citizens Partnership;



During the meeting the partners discussed the following issues:

- Project progress discussed per work packages and specific activities. Implementation of tender procedures - contracted activities, forthcoming procedures and deadlines. Need for budget changes and decision-making for specific changes in JoB;
- Funding and payment of the project funds;
- Completion of the start-up activities and updating of the STPP;
- Setting a date for the next meeting;
- Review the activity schedule.